

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	30 September 2026
Team ID	SWTID-2026-6978
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders (ServiceNow)
Team Size	3
Team Leader	Vishnu V
Team Members	Muthu Mari M, Sakthivel S
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Epic	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Catalog Request	USN-1	As a requester, I can open the laptop order item in the Service Portal and submit a request.	3	High	Vishnu V
Sprint-1	Catalog Request	USN-2	As a requester, I can choose a laptop model and specification from the approved standard list.	2	High	Muthu Mari M
Sprint-1	Validation	USN-3	As the system, I block submission when mandatory fields are missing or invalid.	3	High	Sakthivel S
Sprint-2	Approval	USN-4	As a manager, I receive the request through a Flow Designer approval and can approve or reject it.	5	High	Vishnu V
Sprint-2	Approval	USN-5	As a requester, I can see the approval state of my order on the portal.	2	Medium	Muthu Mari M
Sprint-2	Procurement	USN-6	As a procurement user, I get a task created automatically once a request is approved.	3	High	Sakthivel S
Sprint-3	Fulfilment	USN-7	As a procurement user, I can update vendor order and delivery status on the task.	3	High	Sakthivel S
Sprint-3	Notifications	USN-8	As a requester, I get email updates at approval, dispatch and delivery.	2	Medium	Muthu Mari M
Sprint-3	Asset Management	USN-9	As an IT user, I can create an asset record and assign it to the requester on delivery.	3	High	Vishnu V

Sprint	Epic	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Reporting	USN-10	As an administrator, I can view a dashboard of orders by status and turnaround time.	3	Medium	Muthu Mari M
Sprint-4	Security and Release	USN-11	As an administrator, roles and ACLs are verified and changes are moved through update sets.	3	High	Vishnu V, Sakthivel S

Sprint Tracker, Velocity and Burndown

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed	Sprint Release Date
Sprint-1	8	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	10	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-3	8	6 Days	19 Oct 2026	24 Oct 2026		
Sprint-4	6	6 Days	26 Oct 2026	31 Oct 2026		

Velocity: Total planned work is 32 story points over 4 sprints, so Average Velocity = $32 / 4 = 8$ story points per sprint.

Planned burndown (remaining story points): Start 32 | after Sprint-1: 24 | after Sprint-2: 14 | after Sprint-3: 6 | after Sprint-4: 0.

Team Roles and Delivery Flow

Vishnu V (Leader)	Sprint coordination, catalog item, approval flow, asset management, ACL and update sets.
Muthu Mari M	Portal variables and status view, notifications, dashboard and reports.
Sakthivel S	Validation rules, procurement tasks, vendor and delivery updates, testing.

Flow: request submitted in portal, validated, sent for approval, procurement task auto-created, vendor delivery tracked, asset assigned, requester notified, reports available.